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Project Web Site: http://www.wsdot.wa.gov/Projects/SR4/ElochomanRiverCulvertReplacement/

SR 4/0.42 Miles West of Cathlamet - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2012

Q3 2012

Environmental Complete

Right of Way Complete

Q1 2014

Contract Advertisement

Operationally Complete

Q2 2014

Q4 2015

PIN:

Region:

State Route:

Current Status:

400414G

Southwest

SR 4

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

D. Wagner

19

Project Information

Project Description

Movement of fish is being restricted by the drainage structure. Improvements made to structure 
will eliminate restriction to fish passage.

Contractor

Anticipated Project Benefits

008610 - Olivas Valdez Inc. - $610,807 - 5/13/14

Award Amount:

Change Orders Web Site:


